

<b>WORKPACKAGE</b>	WP10
<b>WORKPACKAGE LEADER</b>	Ilan Juran
<b>REPORTING PERIOD</b>	From 1-1-2014 until 30-6-2014

<b>1. PROGRESS WORKPACKAGE</b>			
<b>Planned dates</b>		<b>Actual dates</b>	
Start date:	1-1-2014	Start date:	1-1-2014
End date:	31-12-2017	End date:	Select a date.
<p>During the first 6 months of the project, it has been presented in different conferences as the following ones:</p> <ul style="list-style-type: none"> <li>• Global 2014 - WEX   The Water and Energy Exchange (Madrid, February 2014).</li> <li>• The Spanish Water Technology Platform (PTEA, <a href="http://www.plataformaagua.org/">www.plataformaagua.org/</a> ) organized a technical meeting with the goal to inform and help water related entities in the process of submitting and getting public funds for R&amp;D projects. Representatives of 7 of the 11 funded WATER-INNO-DEMO projects (including SW4EU) explained their project, objectives and provide tips for success. The conference was held in Madrid, on April 2<sup>nd</sup>.</li> <li>• GW Awards (Paris, April 2014). The project won the prestigious distinction award for the Water performance initiative at this year's Global Water Awards.</li> </ul>			

<b>2. PROGRESS TASKS</b>			
T10.1	0 %	T10.4	0 %
T10.2	0 %	T10.5	0 %
T10.3	0 %	T10.6	10 %
T10.7	Add %.	T10.8	Add %.
T10.9	Add %.		
<p>Until June, the project has been presented in several conferences.</p>			

<b>3. PROGRESS DELIVERABLES</b>			
Select del.	0 %	Select del.	Add %.
Select del.	Add %.	Select del.	Add %.
Select del.	Add %.	Select del.	Add %.
Select del.	Add %.	Select del.	Add %.
Select del.	Add %.	Select del.	Add %.
<p>Click here to add text regarding the progress of the Deliverables, possible problems and the results so far.</p>			

<b>4. PROGRESS MILESTONES</b>	
Select a milestone.	0 %

Click here to add text regarding the progress of the Milestone, possible problems and the results so far.

**5. COSTS** *(use Financial Report distributed by Coordinator as input)*

<b>Budgeted costs</b>		<b>Actual costs</b>	
Personnel costs:	€ 29.385	Personnel costs:	€ 2.133
Other direct costs:	€ 6.000	Other direct costs:	€ 1.513
Indirect costs:	€ 7.077	Indirect costs:	€ 729
Subcontracting costs:	€ 0	Subcontracting costs:	€ 0
Total costs:	€ 42.462	Total costs:	€ 4.376

Actual costs presented are to June. Personnel costs are calculated based on 2013 data and may vary slightly once calculated with 2014 rates.

**6. EXPECTATIONS NEXT PERIODS**

Continue presenting the project and its outcomes.

**7. REMARKS**

Click here to add remarks.